Regional Transportation Plan Freeway Program
Major Project Construction Cost Summary - By Year

Costs in ($000)

1/31/2015

7/31/2014 1/31/2015 Cost
Corridor Year/Segment Certification Certification Update
FY '15
Grand Avenue |[Bell Road TI (Design-Build) 33,000 49,200
South Mountain |I-10, Papago/SR202L System Tl (Segment 9) 337,600 0
SR 303L I-10/SR303L Tl Phase 1, I-10 Realignment (Landscape) 30% 6,392| 100% 8,500
Subtotal 376,992 57,700
FY '16
Papago SR101L, Agua Fria - I-17 (Utility Construction) ©) 13,400| (c) 13,400
Grand Avenue |[Thompson Ranch (Thunderbird) Tl 7,000 7,000
SR 85 Warner Street Bridge 95% 3,280| 95% 3,280
South Mountain |Salt River - Buckeye Rd (Segment 8) 131,500
South Mountain |I-10, Maricopa - I-10, Papago (Design-Build-Maintain) 160,661
SR 303L I-10/SR303L TI, Phase Il (C) 62,000( 60% 82,158
SR 303L US60 Grand Ave/SR303L TI, Interim (Landscape) ©) 2,900 4,700
Subtotal 220,080 271,199
FY '17
South Mountain |I-10, Maricopa - 24th St (Segment 1) 106,000 0
South Mountain [Salt River Bridge (Segment 7) 83,500 0
South Mountain |I-10, Maricopa - I-10, Papago (Design-Build-Maintain) 0 394,120
Subtotal 189,500 394,120
FY '18
South Mountain |24th St - 17th Ave (Segment 2) 117,000 0
South Mountain |17th Ave - 51st Ave (Segment 3) 231,240 0
South Mountain |I-10, Maricopa - I-10, Papago (Design-Build-Maintain) 0 368,570
SR 303L I-10/SR303L TI, Phase Il (Landscape) 0 5,000
Subtotal 348,240 373,570
FY '19
Maricopa 32nd St - SR202L, Santan (Ph 1) 167,400 153,070
South Mountain |I-10, Maricopa - I-10, Papago (Design-Build-Maintain) 0 135,972
Subtotal 167,400 289,042
FY '20
Maricopa SPINE Long-Term Improvement Strategy, Phase 1 114,000 114,000
Superstition Crismon Rd - Meridian Rd (HOV/GPL) 26,500 26,500
Pima Pima Road Extension, JPA 3,634 3,634
Subtotal 144,134 144,134
TOTAL 1,446,346 1,529,765

CON Indicates Concept Plan;

(1) Local agency sponsored project
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(A) Indicates Project Award Amount (without ICAP); (A1) Indicates Project Award Amount (with ICAP)
(C) Construction estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)



Regional Transportation Plan Freeway Program
Major Project Construction Cost Summary - By Corridor
Costs in ($000)

1/31/2015

Corridor/Segment

7/31/2014
Certification

1/31/2015
Certification

Cost
Update

Interstate 10, Papago

Verrado Way - Sarival Ave (GPL)(ARRA 2009 Funds) (A) 26,272| (A) 26,272
Sarival Ave - SR101L (HOV/GPL)(City Advancement) (A) 89,928| (A) 89,928
Sarival Ave - Dysart Rd (GPL)(City Advancement) (A) 36,422| (A) 36,422
Sarival Ave - 107th Ave (Landscape) (A) 4,179 (A) 4,179
Dysart Rd - SR101L, Agua Fria (Landscape) (A) 3,963| (A) 3,963
SR101L, Agua Fria - I-17 (Utility Construction) (©) 13,400| (c) 13,400
Perryville Rd Tl (Design-Build) (A1) 23,846| (A1) 23,846
Bullard Ave TI (A) 9,191 () 9,191
Fairway Drive Tl (©) 18,100 coN 16,253
43rd Ave/51st Ave Tls (A) 2,180( (A) 2,180
Subtotal 227,481 225,634
Interstate 10, Maricopa

32nd St - SR202L, Santan, Phase 1 (GPL) (©) 167,400( () 153,070
SPINE Long-Term Improvement Strategy, Phase 1 ©) 114,000 (c) 114,000
SPINE Long-Term Improvement Strategy, Phase 2 ©) 134,600( (c) 134,600
Southern Ave - SR143 (A) 2,867 ) 2,867
SR202L, Santan - Riggs Rd (HOV/GPL) CON 68,900( coN 68,900
Sky Harbor West Airport Access (©) 37,400| () 37,400
Chandler Heights Rd Tl (©) 21,600| (C) 21,600
Ray Rd TI (A) 7,928 (A) 7,928
Subtotal 554,695 540,365
Interstate 17, Black Canyon

I-10 East - I-10 West (HOV/GPL) (©) 280,000| (©) 280,000
McDowell Rd - Arizona Canal (GPL) (©) 216,400( (c) 216,400
SR101L - Jomax Rd (HOV/GPL) (A) 77,210 (A) 77,210
SR101L - Jomax Rd (HOV/GPL)(Utility Relocation) 15,000 15,000
Jomax Rd - SR74, Carefree Highway (HOV/GPL) A) 95,226 (a) 95,226\
SR101L - SR74, Carefree Highway (Landscape) (A) 6,534| (A) 6,534
SR74 - Anthem Way (GPL)(ARRA 2009 Funds) (A) 13,314| @A) 13,314
Jomax Rd/Dixileta Dr Tls (A) 40,054 (A) 40,054
Dove Valley Rd Tl (City Advancement) (A) 22,736| (A) 22,736
16th St - Buckeye Rd (Local Project) (A) 0®@ (A) 0®@
Bethany Home Rd - Northern Ave (Alhambra District) (A) 546| (A) 546
Peoria Ave - Greenway Rd (Drainage Improvements) 100% 17,167|100% 17,167
Cactus Rd Tl (A) 6,291 (A) 6,291
SR74, Carefree Highway TI (A) 23,466| (A) 23,466
Subtotal 813,944 813,944
SR 24, Gateway Freeway

SR202L, Santan - Ellsworth Rd (A) 82,229| (A) 82,229
Subtotal 82,229 82,229
State Route 51, Piestewa

Shea Blvd - SR101L, Pima (HOV/Ramp) (A) 47,612 (A) 47,612
Subtotal 47,612 47,612

CON Indicates Concept Plan; (A) Project Award Amount (without ICAP);

(C) Construction estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

(1) Includes I-17/SR303L TI funds
(2) Funded by local agency ($4,534)
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(A1) Project Award Amount (with ICAP)



Regional Transportation Plan Freeway Program

Major Project Construction Cost Summary - By Corridor
Costs in ($000)

1/31/2015

Corridor/Segment

7/31/2014
Certification

1/31/2015
Certification

Cost
Update

US 60, Grand Avenue

SR303L - 99th Ave, Ph 1 (GPL)(ARRA 2009 Funds) (A) 22,276( (A) 22,276
SR101L, Agua Fria - 71st Ave (GPL) (A) 5,357 (A) 5,357
71st Ave - McDowell Rd, Ph 1 (GPL) A) 17,7939 (A 17,793
71st Ave - McDowell Rd, Ph 1 (Utility Construction) 998 998
99th Ave - 83rd Ave (ARRA 2009 Funds) (A) 7,647( (A) 7,647
71st Ave - Grand Canal Bridge (Surface Improvements) (A) 3,979| () 3,979
Bell Road TI (Design-Build) 33,000( conN 49,377
Thompson Ranch (Thunderbird) Tl 7,000 coN 5,969
83rd Ave and Peoria Ave (A) 1,164( (@A) 1,164
Subtotal 99,214 114,560
US 60, Superstition

I-10 - SR101L, Price (GPL) (A) 22,800( (A) 22,800
Gilbert Rd - Power Rd (HOV/GPL) (A) 79,440( (A) 79,440
Val Vista Dr - Power Rd (Landscape) (A) 5,016( (A) 5,016
Crismon Rd - Meridian Rd (HOV/GPL) (©) 26,500| (C) 26,500
Meridian Rd Tl (Half Interchange) 100% 9,740| (A) 10,204
Higley Rd TI (A) 4,941 (A) 4,941
Subtotal 148,437 148,901
SR 74, Carefree Highway

US60, Grand Ave - SR303L (Passing Lanes MP 20-22)(ARRA) (A) 2,325| (A) 2,325
US60, Grand Ave - SR303L (Passing Lanes MP 13-15)(ARRA) (A) 3,485| (A) 3,485
Subtotal 5,810 5,810
SR 85

SR85 at Gila Bend, Phase 1 (HES Funds) (A) 16,599( (A) 16,599
SR85 at Gila Bend, Phase 1 (Utility Construction) 1,400 1,400
MP 130.7 - MP 137.0 (GPL) (A) 28,729 () 28,729
MP 139.01 - MP 141.71 (GPL) (A) 22,118[ (A) 22,118
MP 139.01 - MP 141.71 (Utility Construction) (A) 876| (A) 876
Warner Street Bridge 95% 3,280| 95% 3,280
MCS85 - Southern Avenue (GPL) (A) 9,416( (A) 9,416
Southern Avenue - 1-10 (GPL)(ARRA 2009 Funds) A) 16,1799 (A 16,179®
Southern Avenue - I-10 (Utility Construction) (A) 3,431| (A) 3,431
Subtotal 102,028 102,028
SR 87, Duthie-Martin Highway

Forest Boundary - New Four Peaks (A) 21,106| (A) 21,106
MP 211.8 - MP 213.0 (ARRA 2009 Funds) (A) 1,161 (A) 1,161
New Four Peaks Rd - Dos S Ranch Rd (ARRA 2009 Funds) (A) 12,846( (A) 12,846
Subtotal 35,113 35,113
SR 88

Fish Creek Hill® 0 0
Subtotal 0 0

CON Indicates Concept Plan; (A) Project Award Amount (without ICAP);

(C) Construction estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)
(1) Includes $400 Traffic Engineering Funds and $3,900 District Minor Funds

(2) Project funded and constructed by Central Federal Lands Highway Division

(3) Includes Reimbursement to Town of Buckeye for Access Road Construction ($4,701)

Page 2 of 5

(A1) Project Award Amount (with ICAP)



Regional Transportation Plan Freeway Program
Major Project Construction Cost Summary - By Corridor
Costs in ($000)

1/31/2015

7/31/2014 1/31/2015 Cost
Corridor/Segment Certification Certification Update

Us 93

Wickenburg By-Pass (A) 31,550| (A) 31,550

Subtotal 31,550 31,550

99th Avenue

[-10 - Van Buren St (ARRA 2009 Funds) (A) 2,079| &) 2,079

[-10 - Van Buren St (Utilities & R/W) 2,600 2,021

Subtotal 4,679 4,100

SR 101L, Agua Fria
[-10 - Tatum Blvd (HOV)(Design-Build)

A)  112,2159

(A)  112,2159

Bethany Home Rd TI, North Half (A) 8,852 (A) 8,852
Maryland Ave HOV Ramp (Design-Build) (A1) 14,561 (A1) 14,561
Beardsley Rd/Union Hills Dr TI (ARRA 2009 Funds) (A) 16,518 (A) 16,518
Subtotal 152,146 152,146
SR 101L, Pima

[-17 - SR51 (GPL) (©) 68,700 (c) 68,700
SR51 - Princess Dr (GPL) (©) 72,800( (C) 72,800
Princess Dr - Shea Blvd (GPL) CON 57,824| coN 57,824
Shea Blvd - SR202L, Red Mountain (GPL) (A1) 93,041| (A1) 93,041

Tatum Blvd - Princess Dr (HOV)(STAN Acceleration)
Princess Dr - SR202L, Red Mountain (HOV)

A) 16,166
A) 56,319

A) 16,166
A) 56,319

64th Street Tl (A) 27,093( () 27,093
Pima Road Extension, JPA 3,634 3,634
Hayden Rd - Princess Dr (Drainage Imp) (A) 0® (A) 0®
Subtotal 395,577 395,577
SR 101L, Price

Baseline Rd - SR202L, Santan (GPL) (©) 49,900 (©) 49,900
SR202L, Red Mountain - SR202L, Santan (HOV) (A) 38,091 (A) 38,091
Subtotal 87,991 87,991
SR 143, Hohokam

SR143/Sky Harbor Blvd Tl (ARRA 2009 Funds) (A) 20,724| ) 20,724
Subtotal 20,724 20,724
SR 202L, South Mountain

I-10, Maricopa - 24th St (Segment 1) 106,000 0
24th St - 17th Ave (Segment 2) 117,000 0
17th Ave - 51st Ave (Segment 3) 231,240 0
51st Ave - Elliot Rd (Segment 4) 54,000 0
Elliot Rd - Baseline Rd (Segment 5) 80,000 0
Baseline Rd - Salt River (Segment 6) 37,000 0
Salt River Bridge (Segment 7) 83,500 0
Salt River - Buckeye Rd (Segment 8) 131,500 0
I-10, Papago/SR202L System Tl (Segment 9) 337,600 0
I-10, Maricopa - 1-10, Papago (Design-Build-Maintain)(FY2016) 0 160,661“
I-10, Maricopa - 1-10, Papago (Design-Build-Maintain)(FY2017) 0 394,120
I-10, Maricopa - 1-10, Papago (Design-Build-Maintain)(FY2018) 0 368,570
I-10, Maricopa - I-10, Papago (Design-Build-Maintain)(FY2019) 0 135,972¢
Subtotal 1,177,840 1,059,323

CON Indicates Concept Plan;

(A) Project Award Amount (without ICAP);

(C) Construction estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

(1) Includes $4,719 for FMS Implementation

(2) Includes $640 for FMS Implementation

(3) Included with Princess Dr - SR202L, Red Mountain (HOV) project
(4) Includes Design and Construction amounts
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(A1) Project Award Amount (with ICAP)



Regional Transportation Plan Freeway Program
Major Project Construction Cost Summary - By Corridor
Costs in ($000)

1/31/2015

Corridor/Segment

7/31/2014
Certification

1/31/2015
Certification

Cost
Update

SR 202L, Red Mountain

Mill Ave & Washington St (Bridge Widen) (A) 6,000| (A) 6,000
I-10/SR51 TI - SR101L (Design-Build) @ 2197779 ) 219,7779
SR101L - Gilbert Rd (GPL)(Design-Build) 74,600M| () 140,980
SR101L - Gilbert Rd (HOV) (A) 24,321 (A) 24,321
Gilbert Rd - Broadway Rd (HOV)(Design-Build) 43,1009 (a) o
Broadway Rd - US60,Superstition (HOV) 5,250 5,250
Subtotal 373,048 396,328
SR 202L, Santan

US60, Superstition - Gilbert Rd (HOV) CON 46,800| coON 46,800
Gilbert Rd - I-10 (HOV/Ramp)(Design-Build) @  108,081% (a) 108,081V
Subtotal 154,881 154,881
SR 303L, Bob Stump

Van Buren Street - M85, Ph | 66,220 66,220
[-10/SR303L TI Phase I, I-10 Realignment (A) 157,947| (A) 157,947
[-10/SR303L Tl Phase I, I-10 Realignment (Utility Const.) 6,900 6,900
[-10/SR303L Tl Phase I, I-10 Realignment (Landscape) 30% 6,392| 100% 8,500
[-10/SR303L Tl Phase Il (@) 62,000( 60% 79,138
[-10/SR303L Tl Phase Il (Landscape) 5,000
Thomas Rd - Camelback Rd (A) 36,351| (A) 36,351
Thomas Rd - Camelback Rd (Utility Construction) 1,500 1,500
Thomas Rd - Camelback Rd (Landscape) 100% 2,939| (A1) 2,744
Camelback Rd - Glendale Ave (A) 40,329 (A) 40,329
Camelback Rd - Glendale Ave (Utility Construction) 12,500 12,500
Camelback Rd - Glendale Ave (Landscape) 100% 2,288| (A1) 2,425
Glendale Ave - Peoria Ave (A) 78,620| (A) 78,620
Glendale Ave - Peoria Ave (Utility Construction) 12,300 12,300
Glendale Ave - Peoria Ave (Landscape) 100% 4,824| (A1) 4,990
Peoria Ave - Waddell Rd (CMAR) @) 1475139 ()  147,513®
Peoria Ave - Waddell Rd (Utility Construction) 400 400
Peoria Ave - Waddell Rd (Landscape) (A) 2,549( (@A) 2,549
Waddell Rd - Mountain View Blvd (CMAR) o® 0®
Waddell Rd - Mountain View Blvd (Utility Construction) 5,800 5,800
Waddell Rd - Mountain View Blvd (Landscape) (A1) 3,132| (A1) 3,132
US60 Grand Ave/SR303L Tl, Interim (CMAR) 100% 49,758| (A1) 58,900
US60 Grand Ave/SR303L TI, Interim (Landscape) (©) 2,900 4,700
US60 Grand Ave - Happy Valley Rd (Design-Build) (A1) 39,030%| (a1) 39,030
Happy Valley Pkwy - Lake Pleasant Pkwy, Interim (A) 113,089 () 113,089
Lake Pleasant Pkwy - I-17, Interim (A) 78,577 (A) 78,577
Bell Rd (STAN Acceleration)(CMAR) A) 31,6362 (a) 31,636
Cactus Rd & Waddell Rd (STAN Acceleration)(CMAR) (A) 0®@ (A) 0®@
El Mirage Road TI 100% 29,985]| (A1) 25,819
Subtotal 995,479 1,026,609

CON Indicates Concept Plan; (A) Project Award Amount (without ICAP);

(C) Construction estimate based upon the RTPFP Program Rebalancing (in 2012 dollars)

(1) Includes Design and Construction amounts
(2) Includes Bell Rd, Cactus Rd and Waddell Rd projects

(3) Includes Peoria Ave - Waddell Rd and Waddell Rd - Mountain View Blvd CMAR projects
(4) SR101L - Gilbert Rd (GPL) and Gilbert Rd - Broadway Rd (HOV) combined into one Design-Build project
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(A1) Project Award Amount (with ICAP)



Regional Transportation Plan Freeway Program
Major Project Construction Cost Summary - By Corridor

Costs in ($000)

1/31/2015

Corridor/Segment

7/31/2014
Certification

1/31/2015
Certification

Cost
Update

Multiple Corridor Projects

Proposition 400 Noise Walls (A) 16,090 (A) 16,090
Subtotal 16,090 16,090
TOTAL 5,526,568 5,461,515

CON Indicates Concept Plan;

(A) Project Award Amount (without ICAP);

(A1) Project Award Amount (with ICAP)
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